Mandatory Reporting Project

Work Plan & Milestone Tracker

Program: E-Learning Instructional Design (ELID) University of Washington

Project: Colorado Mandatory Reporting E-Learning Module

Context: Colorado Online High School / Virtual Secondary Educators

Course Sequence & Phase Breakdown

ELID 510: Designing E-Learning Environments

- **Phase 1: Foundation, Analysis & Initial Prototyping**
  - Project proposal
  - Needs assessment & root-cause gap analysis
  - Target learner persona analysis (Based on GOAL High School educators)
  - ADDIE model alignment & instructional design mapping
  - Initial prototype development
  - Peer review & instructor review of initial prototype

ELID 520: Managing & Developing E-Learning

- **Phase 2: Legal Research, Scenario Design & Storyboarding**
  - In-depth analysis of Colorado mandatory reporting requirements
  - Design of decision-based scenarios
  - Detailed scriptwriting & visual storyboarding
- **Phase 3: Production & Alpha Build (Storyline 360)**
  - Custom slide layer architecture & custom dialogue feeds
  - Off-stage Freeform Pick One triggers & scoring engine build
  - Visual graphics, character poses, and audio generation
  - Storyline 360 Alpha build compilation

ELID 540C: E-Learning Practicum

- **Phase 4: Testing, Refinement & Quality Assurance**
  - Peer review and expert SME evaluation
  - Alpha/Beta testing & retry workflow optimization
  - Functional QA, screen reader accessibility, and UI responsiveness testing
- **Phase 5: Deployment, LMS Integration & Evaluation**
  - SCORM packaging and LMS testing
  - Kirkpatrick Level 1 & Level 2 evaluation instrumentation setup
  - Final practicum defense

Practicum Milestone & Pacing Tracker

Course	Milestone / Deliverable	Target Completion	Actual Sign-Off	Status / Notes
ELID 510	**Project Proposal & Needs Assessment**	05/13/26	05/08/26	Completed gap analysis & ADDIE structure
ELID 510	**Learner Personas & Initial Prototype**	05/24/26	05/21/26	Persona profiles & peer review feedback incorporated
ELID 520	**Research & Storyboard**	08/03/26	07/30/26	Scripted decision points & compliance summaries
Outside of courses	**Storyline 360 Alpha Development**	10/30/26		Content creation, additional prototypes developed
ELID 540C	**Alpha/Beta Testing & QA Review**	11/09/26		Refined Scenario 6 retry logic & layers
Outside of courses	**SCORM Integration & Evaluation**	11/30/26		Published package & finalized Kirkpatrick plan